
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 243 
  Date: 2015-08-06  

  Day:  Thursday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear     Noon:  partly cloudy      3:00 pm:  partly cloudy 

 Temperature:   7:30 am:   64°    Noon:  76°      3:00 pm:  81° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

09 51 23 

09 30 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

Drop Ceiling 

Tiling 

1 

0 

0 

1 

0 

0 

0 

0 

0 

0 

1 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

2 

0 

0 

2 

0 

0 

0 

0 

0 

0 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 0 0 1 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
13 27 16 Fire Lock 

Modular Fire 

Vault 
0 0 0 0 

 
Div. 14 United Elevator Elevator 1 1 0 2 

Total:    5 4 0 9 
 
 

DAILY REPORT 

Activities Today: 

1) Carpentry: continuing with installation of sunburst panels on the 2nd floor of the north and south elevations; installing 

windows in the 2nd floor of the addition 

2) Labor: assisting trades; general site cleaning; cleaning up site and getting it ready for site grading 

3) HVAC: continuing with HVAC piping insulation; continuing with control wiring 

4) Electrical: working on connections to generator & transformer 

5) Elevator: crew is on site continuing with installation of elevator components 



PHOTO INDEX 

 

 

Photo showing site being cleaned up in 

preparation for the site grading. 

 

Photo showing foundation wall infill with 

reinforcement in place. 

 

Photo showing formwork in place for the 

foundation wall infill. 

 

Photo showing electrician continuing with work 

on the generator. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing electrician working in the main 

electrical room. 

 

Photo showing exterior meter on the 

transformer installed by National Grid. 

 

Photo showing elevator technician working on 

the elevator installation. 

 

Photo looking up into the elevator shaft. 


